
Capital Improvement Project Status
Airport

Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

230 Runway 15-33 is nearing the end of its service life and requires complete 
reconstruction. The pavement is weathering and cracks have developed, due to 
thermal expansion and contraction. The pavement maintenance analysis 
conducted in 2008 and updated in 2015 indicated that the pavements on the 
runway have a remaining life of 2 to 3 years with forecast traffic.

Lincoln Regional Airport $110,000Roland Neufeld

Status Update DateProject Phase

Approved

10/3/2022The Environmental Assessment (EA) has been resubmitted to the FAA in order to address the FAA's most recent round of comments. Final approval from the FAA is anticipated by 
the end of 2022.

9/6/2022The Environmental Assessment (EA) is in final FAA review following the public review/comment period. No public comments were received. No comments were received during the 
CEQA Mitigated Negative Declaration comment period either. City Council acceptance of the mitigated negative declaration and EA will likely occur during Council's approval of the 
project plans and specifications, anticipated to be completed in FY 23/24.

Drainage
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

181 Lakeview Farms Vol. Storage Phase 1 - bring into operation Waltz Road between N Dowd and Wheatland Road $2,325,000Roland Neufeld

Status Update DateProject Phase

Approved

10/3/2022A letter to the U.S. Army Corps of Engineers (USACE) requesting an Approved Jurisdictional Determination stating that the features in the project are not under USACE’s jurisdiction 
was sent to the USACE in November 2021. A response from USACE was received on 5/26 stating that the project had been re-assigned to a new staff member. City staff have 
requested a meeting with USACE to get some resolution on how to proceed.

9/6/2022A letter to the U.S. Army Corps of Engineers (USACE) requesting an Approved Jurisdictional Determination stating that the features in the project are not under USACE’s jurisdiction 
was sent to the USACE in November 2021. A response from USACE was received on 5/26 stating that the project had been re-assigned to a new staff member. City staff have 
requested a meeting with USACE to get some resolution on how to proceed.

Park
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

464 The neighborhood park will be adjacent to the future south Lincoln Crossing 
Elementary School. WPUSD has indicated that their plans for the school do not 
rely on this park in order to meet the school's physical education requirement. 
The park site has not been officially named and Brentford Circle Park is a 
working title.

Intersection of Brentford Circle and Caledon Circle $3,680,000Araceli Cazarez

Status Update DateProject Phase

Approved

10/5/2022Two initial design concepts have been presented to the Parks and Rec committee for input.  There has been discussion regarding construction budget and projected cost of 
proposed park.  Staff will be reconvening to confirm park budget to proceed with preliminary design.

Design

461 Aitken Ranch Park is located north of Ferrari Ranch Road on Sorrento Parkway 
in the Sorrento Village area.  The work to be completed is the final phase of 
Aitken Ranch Park which will consist of installing soccer fields, picnic area, 
shade, restroom building with 2 unisex facilities and parking lot with lighting.

NUVIS 877 Sorrento Pkwy, LincolnEdgar Garcia

Status Update DateProject Phase

In Construction

10/3/2022PBM is working on irrigation for soccer and parking lot.  The contractor will be fine grading the soccer field to prepare to install the sod. Construction
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Park
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

461 Aitken Ranch Park is located north of Ferrari Ranch Road on Sorrento Parkway 
in the Sorrento Village area.  The work to be completed is the final phase of 
Aitken Ranch Park which will consist of installing soccer fields, picnic area, 
shade, restroom building with 2 unisex facilities and parking lot with lighting.

NUVIS 877 Sorrento Pkwy, LincolnEdgar Garcia

Status Update DateProject Phase

In Construction

8/25/2022PBM Construction, Inc.  finalized the  grading of the proposed soccer field and parking lot.  The Contractor installed ADA facilities, sidewalks, and prefrabricated restroom. The 
landscape subcontractor is working on installing irrigation lines on the soccer field and parking lot.

Construction

Public Facilities
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

600 Construct pedestrian improvements and upgrades to the existing UPRR at-grade 
crossings including improved sidewalk.  The overall goal of this project is to 
provide for a more pedestrian and bicycle friendly environment along the main 
street through the City.  Currently there is no safe path of travel to get across 
the railroad tracks to Lincoln Boulevard from Ferrari Ranch Road.

Lincoln Boulevard at Ferrari Ranch Road UPRR Crossing. $435,000Edgar Garcia

Status Update DateProject Phase

Approved

10/3/2022The City submitted back the plans to consultant for changes Design

8/25/2022The Mark Thomas submitted 90% plans to the City for review. Design

Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

353 Auburn Ravine Bridge Replacement @ McBean Park DriveQuincy Engineering Auburn Ravine Bridge at McBean Park Dr. $500,000Edgar Garcia

Status Update DateProject Phase

Approved

10/3/2022The City is currently reviewing documents received from PCCP Environmental

8/25/2022The City submitted a package of environmental technical studies and documents for Caltrans D3 Environmental review and processing.  On August 17, the City received a 
preliminary jurisdictional determination from the Army Corps of Engineers for the McBean Bridge replacement.

Environmental

354 Lincoln Blvd Improvements Phase III At grade railroad crossings  1st & 5th Streets $265,000Araceli Cazarez/ Edgar

Status Update DateProject Phase

Approved

10/3/2022 The jack and bore operation start date which was scheduled for October 3rd has been delayed due to equipment maintenance. Bidding / Award of Contract

8/25/2022The City and the Contractor had a meeting on August 25th to discuss the first day of construction.  The Contractor will potentially start work on September 19.  The jack and bore 
operation start date is schedule for October 3rd.

Construction

298 The project consists of various types of rehabilitation of the existing roadway 
surface, including crack seal, areas of base repair, segments of slurry seal, and 
segments of overlay.     The project limits are on Joiner Parkway, from Moore 
Road to Nicolaus Rd. 
Various ADA improvements will be constructed throughout the project limits.

Joiner Parkway $300,000Araceli Cazarez

Status Update DateProject Phase

Approved
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Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

298 The project consists of various types of rehabilitation of the existing roadway 
surface, including crack seal, areas of base repair, segments of slurry seal, and 
segments of overlay.     The project limits are on Joiner Parkway, from Moore 
Road to Nicolaus Rd. 
Various ADA improvements will be constructed throughout the project limits.

Joiner Parkway $300,000Araceli Cazarez

Status Update DateProject Phase

Approved

10/3/2022The City  finaled  the design and submitted the complete package for fund authorization (RFA) for construction. Funding Authorization

8/25/2022The City  finaled  the design and submitted the complete package for fund authorization (RFA) for construction. Funding Authorization

329 Joiner Parkway needs to be expanded from two lanes to four lanes in order to 
meet future traffic demands.  A bicycle lane and sidewalk will be installed on 
the west side of Joiner Parkway. A traffic signal will be installed at the Westview 
Drive intersection and a roundabout will be installed at the Fieldstone Drive 
intersection. The existing two lanes of Joiner Parkway will receive a 2" overlay. 
Additionally, the missing sidewalk on Fieldstone Drive will be constructed as 
part of this project.

East Joiner Parkway $650,000Araceli Cazarez

Status Update DateProject Phase

In Construction

9/6/2022Construction is substantially complete. A few minor items, mostly related to signage, will be finalized in September. Notice of Completion is anticipated in October 2023, following a 
one year landscaping maintenance period.

Construction

124 The project will rehabilitate the pavement on the streets east of Lincoln High 
School. ADA curb ramps will also be installed.

$0Roland Neufeld

Status Update DateProject Phase

Pending Funding

10/3/2022The construction plans and specifications have been finalized. Construction funding has not yet been budgeted for  this project. Funding Authorization

9/6/2022The construction plans and specifications have been finalized. Construction funding has not yet been budgeted for The construction plans and specifications have been finalized. 
Construction funding has not yet been budgeted for this project.

TBD The sidewalk along McBean Park Drive is a commonly used pedestrian path with 
pedestrian traffic from Lincoln Boulevard to McBean Memorial Park. There are 
numerous trip hazards and non-compliant ramps that need to be addressed for 
public safety and convenience. The project includes replacement of the sidewalk 
and curb ramps on the south side of McBean Park Drive from F St to the 
entrance of McBean Park.

$0Andrew Kellen

Status Update DateProject Phase

Postponed

10/6/2022This project is currently on hold due to funding limitations. The project will be considered for the next fiscal year's budget. Funding Authorization

9/8/2022This project is currently on hold due to funding limitations. The project will be considered for the next fiscal year's budget. No Action Taken
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Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

470 The scope of this project is to rehabilitate First St from the alley between L St. 
and K St. to H St., approximately 0.47 lane miles; current PCI for First St. is in the 
30s. The existing conditions of this roadway are showing signs of pavement 
degradation, base failures, weathering, other pavement distress, drainage 
issues, and out of compliance ADA curb ramps. 

The overall goal of the project will rehabilitate the roadway by performing full 
depth reclamation with cement (FDR-C), correct drainage issues by replacing 
sections of existing curb and gutter, extending the underground storm drain 
system and upgrading all non-compliant ADA curb ramps.  In addition, new 
traffic striping and pavement markings will be placed.

R.E.Y Engineering, Inc. First St $1,900,000Edgar Garcia

Status Update DateProject Phase

In Construction

10/3/2022The Contractor is currently working on punchlist items Construction

8/25/2022Central Valley Engineering & Asphalt completed the majority of the work before the first day of school.  The Contractor is currently working on striping and punchlist items Construction

499 The city receives approximately $45,000 per year in Local Transportation Funds 
(LTF) to be used for bicycle and pedestrian projects. This money will be put 
towards improving the City of Lincoln's bicycle network as outlined in the 
current Bicycle Transportation Plan update. In FY 2021/22, it is anticipated that 
the project will install bicycle lanes on 5th Street between Lincoln Blvd and East 
Avenue.

5th Street between Lincoln Blvd and East Avenue $43,274Roland Neufeld

Status Update DateProject Phase

In Construction

10/3/2022Construction bids have been received and construction is anticipated to begin in October.

9/6/2022Construction bids have been received and construction is anticipated to begin in October.

Wastewater
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

411 WWTRF Expansion Phase 1 - expand capacity by 1.2 mgd with addition of 
Oxidation Ditch and related components

Stantec WWTRF $1,540,000Roland Neufeld

Status Update DateProject Phase

Approved

10/3/2022Work on the final design of the project plans is underway and should be finalized by the end of 2022.The project is anticipated to go out to bid in early 2023 pending approval of the 
Wastewater Rate Study and securing construction funding.

Design

9/6/2022The project is on hold pending approval of Wastewater Rate Study. Once funding is secured, the project team will begin final design which is anticipated to take six months. It is 
expected for the project to bid in early 2023.

Design

427 Aviation Blvd & Venture Dr Sewer Line - replacement of approx. 400 feet Aviation Blvd & Venture Dr $62,000Andrew Kellen

Status Update DateProject Phase

Postponed

10/6/2022This project is currently on hold due to lack of funding. The project will continue to be proposed for consideration on future budgets for Capital Improvement Projects for funding 
authorization.

Funding Authorization

9/8/2022This project is currently on hold due to lack of funding. The project will continue to be proposed for consideration on future budgets for Capital Improvement Projects for funding 
authorization.

Funding Authorization
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Wastewater
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

436 This project will consist of the rehabilitation/replacement of sewer main, service 
laterals, and sewer manholes in the area east of the Lincoln High School.  These 
improvements will precede the roadway repaving and reconstruction that is 
anticipated to take place in summer 2019. This project will replace 
approximately 4,000 linear feet of sewer mains, 11 manholes and 100 service 
connections.

H, I and J Streets between 9th Street and 6th Street and 7th, 8th and 9th 
Streets between H and J Streets

$1,750,000Roland Neufeld

Status Update DateProject Phase

Postponed

10/3/2022Design is complete. Project on hold pending funding for construction.

9/6/2022Design is complete. Project on hold pending funding for construction.

Water
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

475 Replace old and deteriorated fire hydrants and fire hydrant laterals that provide 
inadequate fire flows and water pressure across the City of Lincoln. There are 
also a number of fire hydrants that can no longer be repaired due to the age of 
the hydrant. The project includes replacement of approximately 16 fire hydrants.

Various locations across the City. $225,000Andrew Kellen

Status Update DateProject Phase

Approved

10/6/2022The fire hydrant replacement project experienced a slight delay due to material shortages and lack of staff time. The project is bidding in October 2022 and will be awarded 
November 2022.

Bidding / Award of Contract

9/8/2022The fire hydrant replacement project experienced a slight delay due to material shortages and lack of staff time. The project is bidding and will award in September 2022.

476 The existing 16-inch pressure reducing valve vault needs to be re-configured to 
include by-pass for maintenance work and a double hatch lid.    Estimate is 
based on 2019 costs for similar work. Work includes site prep, minor grading, 
8'x14' vault with double hatch lid, blow-off, vault drainage and sump pump, 
electrical and SCADA connections to the Tank #3 sampling building.

Coastland Civil Engineering Tank #3 Verdera North Site $260,000Andrew Kellen

Status Update DateProject Phase

Approved

10/6/2022Although materials had been procured for the project, the project was placed in suspension due to the change in weather and increased demand on the water tank due to higher 
temperatures. Construction for the project will resume early November provided temperatures continue to fall through October.

Construction

9/8/2022Although materials had been procured for the project, the project was placed in suspension due to the change in weather and increased demand on the water tank due to higher 
temperatures. Construction will resume in the fall when temperatures fall and water demand reduces.

Construction

484 Replace old and deteriorated water pipelines and fire hydrants that provide 
inadequate fire flow and water pressure.  Repair or replace various sized water 
valves.  Replace water laterals that have a history of leaking. The project 
includes replacement of approximately 5,525 linear feet of water main, 8 fire 
hydrants and 146 water services.

REY Engineers Along Hoitt, Herold, Wilson and Harrison Avenues from E. 9th to E. 12th 
Streets

$3,124,329Andrew Kellen

Status Update DateProject Phase

Approved

10/7/2022Final design comments have been provided by staff and the project design engineer is in the process of preparing final bid documents. The notice for public bidding is anticipated to 
occur early November 2022 with award anticipated for early January 2023.

Design

9/8/2022Design drawings are nearing completion and the project is anticipated for public bidding late September with construction beginning in October 2022. Design
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Water
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

485 Replace old and deteriorated water pipelines and fire hydrants that provide 
inadequate fire flow and water pressure.  Repair or replace various sized water 
valves.  Replace water laterals that have a history of leaking. The project 
includes replacement of approximately 12,304 linear feet of water main, 14 fire 
hydrants and 173 water services. Given the deteriorated pavement condition on 
I Street and J Street, the utility work will necessitate the rehabilitation of the 
roadway between First Street and Sixth Street, including ADA improvements at 
each of the intersections.

REY Engineers Along H, I and J Streets from 1st to 6th Streets; 5th and 6th Streets from 
H to J Streets; 4th Street from H to O Streets

$8,500,682Andrew Kellen

Status Update DateProject Phase

Approved

10/7/2022Staff received the 90% design submittal for the project and is currently reviewing the documents for final comments. The project is anticipated to go out to public bidding before 
the end of the year, with construction beginning early 2023 pending weather.

Design

9/8/2022Staff received the 90% design submittal for the project and is currently reviewing the documents for final comments. The project is anticipated to go out to public bidding before 
the end of the year, with construction beginning late 2022 or early 2023 pending weather.

487 Replace old and deteriorated fire hydrants and fire hydrant laterals that provide 
inadequate fire flows and water pressure across the City of Lincoln. There are 
also a number of fire hydrants that can no longer be repaired due to the age of 
the hydrant. The project includes replacement of approximately 16 fire hydrants.

Coastland Replace old and deteriorated fire hydrants and laterals at various 
locations across the City.

$475,000Andrew Kellen

Status Update DateProject Phase

Approved

10/7/2022The fire hydrant replacement project experienced a slight delay due to material shortages and lack of staff time. The project is bidding with award in November 2022. Bidding / Award of Contract

9/8/2022The fire hydrant replacement project experienced a slight delay due to material shortages and lack of staff time. The project is bidding with award in October 2022.

488 This project would include the preparation of bid documents and construction 
for the replacement five existing large water meters and associated 
appurtenances as they have reached their service life and are in need of 
replacement.

Three 8-inch meters at Gladding McBean; one 8-inch meter on 1st Street 
and one 8-inch meter at the wastewater treatment and reclamation 
facility.

$210,000Andrew Kellen

Status Update DateProject Phase

Approved

10/7/2022The large water meter replacement project experienced a slight delay due to material shortages and lack of staff time. Due to sequence with other projects, the project is 
anticipated for award in December 2022.

Bidding / Award of Contract

9/8/2022The large water meter replacement project experienced a slight delay due to material shortages and lack of staff time. The project is anticipated for public bidding in late September 
with award in October 2022.

Bidding / Award of Contract
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